
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Contract Location: Time Allowed:

SR 85

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/18/2011

12/02/2011

01/06/2012

01/10/2012

03/05/2012

09/10/2012

00/00/0000

265 Days

09/30/2012Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 92.45

245 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,172,909.80

$2,159,300.05

$181,598.96

91.64%

Counties:

Fayette

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007006.01000 $2,172,909.80 $2,159,300.05 $181,598.96 91.64% $2,154.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Project Number: 0007006.01000 SR 85 - 0.454 MI INTERSECTION IMPROVEMENTS

 

CSSTP-0007-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,991,310.84 $1,989,156.34 $2,154.50

Non-Participating $0.00 $0.00 $0.00

Total Earnings $1,991,310.84 $1,989,156.34 $2,154.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,991,310.84 $1,989,156.34 $2,154.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,991,310.84 $1,989,156.34

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,154.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Project Number 0007006.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 207-0203     FOUND BKFILL MATL, TP II CY  108.000 416.667

 39.250 .000

 

 

416.667 $.00 $16,354.18

0050 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,400.000 2,759.410

MATL & H LIME 59.500 .000

 

 

2,759.410 $.00 $164,184.90

0055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,300.000 3,831.880

L & H LIME 55.250 .000

 

 

3,831.880 $.00 $211,711.37

0060 413-1000     BITUM TACK COAT GL  2,000.000 2,702.000

 2.500 .000

 

 

2,702.000 $.00 $6,755.00

0065 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  540.000 941.060

 4.950 .000

 

 

941.060 $.00 $4,658.25

0070 441-0108     CONC SIDEWALK, 8 IN SY  20.000 126.190

 149.000 .000

 

 

126.190 $.00 $18,802.31

0072 441-0748     CONCRETE MEDIAN, 6 IN SY  85.000 134.678

 54.750 .000

 

 

134.678 $.00 $7,373.62

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  520.000 360.000

 15.500 139.000

 

 

499.000 $2,154.50 $7,734.50

0100 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  220.000 231.220

 32.750 .000

 

 

231.220 $.00 $7,572.46



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Project Number 0007006.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0105 603-7000     PLASTIC FILTER FABRIC SY  220.000 231.220

 3.700 .000

 

 

231.220 $.00 $855.51

0120 615-1000     JACK OR BORE PIPE - LF  80.000 150.000

 343.000 .000

STEEL, 36 IN DIA, 0.5 IN THK

 

150.000 $.00 $51,450.00

0130 615-1000     JACK OR BORE PIPE - LF  80.000 150.000

 429.000 .000

STEEL, 42 IN DIA, 0.5 IN THK

 

150.000 $.00 $64,350.00

0140 634-1200     RIGHT OF WAY MARKERS EA  26.000 34.000

 82.750 .000

 

 

34.000 $.00 $2,813.50

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 4.000

 813.000 .000

 

 

4.000 $.00 $3,252.00

0155 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 4.000

 1810.000 .000

 

 

4.000 $.00 $7,240.00

0160 643-0010     FIELD FENCE WOVEN WIRE LF  1,200.000 1,311.000

 4.950 .000

 

 

1,311.000 $.00 $6,489.45

0170 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,000.000 1,266.000

 1.250 .000

 

 

1,266.000 $.00 $1,582.50

Category Amount: $2,154.50 $583,179.55



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Project Number 0007006.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0183 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,100.000 1,349.000

 19.750 .000

 

 

1,349.000 $.00 $26,642.75

Category Amount: $0.00 $26,642.75

Category Number: 0030 TEMPORARY EROSION CONTROL

0210 163-0300     CONSTRUCTION EXIT EA  4.000 5.000

 1260.000 .000

 

 

5.000 $.00 $6,300.00

0235 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,400.000 3,351.547

 2.900 .000

 

 

3,351.547 $.00 $9,719.49

0240 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  300.000 4,276.000

RAW CHECK DAM 3.950 .000

 

 

4,276.000 $.00 $16,890.20

0305 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,200.000 19,519.003

 2.300 .000

 

 

19,519.003 $.00 $44,893.71

Category Amount: $0.00 $77,803.40

Category Number: 0040 PERMANENT EROSION CONTROL

0335 715-2200     BITUMINOUS TREATED ROVING, WATERWAYS SY  3,100.000 3,621.000

 1.000 .000

 

 

3,621.000 $.00 $3,621.00

0340 716-2000     EROSION CONTROL MATS, SLOPES SY  15,800.000 22,047.778

 0.710 .000

 

 

22,047.778 $.00 $15,653.92

Category Amount: $0.00 $19,274.92



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016

Project Number 0007006.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0390 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,200.000 4,826.000

 0.420 .000

 

 

4,826.000 $.00 $2,026.92

0400 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  700.000 1,381.000

 2.000 .000

 

 

1,381.000 $.00 $2,762.00

0405 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 600.000 655.000

 0.320 .000

 

 

655.000 $.00 $209.60

0410 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  130.000 343.010

 3.700 .000

 

 

343.010 $.00 $1,269.14

0415 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  710.000 1,680.000

 3.450 .000

 

 

1,680.000 $.00 $5,796.00

0420 654-1001     RAISED PVMT MARKERS TP 1 EA  70.000 192.000

 3.100 .000

 

 

192.000 $.00 $595.20

0425 654-1003     RAISED PVMT MARKERS TP 3 EA  50.000 83.000

 3.100 .000

 

 

83.000 $.00 $257.30

Category Amount: $0.00 $12,916.16

Category Number: 0020 DRAINAGE

9055 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  .000 15.556

 825.000 .000

                                                            

                                                            

15.556 $.00 $12,833.70

Category Amount: $0.00 $12,833.70

Project Total Amount: $2,154.50 $1,991,310.84



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/01/2015

to 08/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14091-11-000-0

Estimate Summary By Project

Estimate Number: 0016

08/08/2016


